

VENETA SLURRY SEAL & PAVEMENT REPAIR SCHEDULE - SUMMER 2015

Description	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	8/23/2015	8/24/2015	8/25/2015	8/26/2015	8/27/2015	8/28/2015	8/29/2015
5th Street (closed/patching)		[Work Bar]					
	8/30/2015	8/31/2015	9/1/2015	9/2/2015	9/3/2015	9/4/2015	9/5/2015
All Project Roads (crack sealing)		[Work Bar]					
	9/6/2015	9/7/2015	9/8/2015	9/9/2015	9/10/2015	9/11/2015	9/12/2015
No Work							
	9/13/2015	9/14/2015	9/15/2015	9/16/2015	9/17/2015	9/18/2015	9/19/2015
All Project Roads (slurry seal)			[Work Bar]				
E Bolton Rd (closed/base prep)			[Work Bar]				
8th Street (closed/prep)					[Work Bar]		
	9/20/2015	9/21/2015	9/22/2015	9/23/2015	9/24/2015	9/25/2015	9/26/2015
E Bolton & 8th Streets (patching /overlay)		[Work Bar]					
All Project Roads (Striping)		[Work Bar]					

Projects Roads: Sections of 3rd, 5th, 6th, 8th, 9th, 10th, E Bolton, Blek, E Hunter, Forest, Norman, Oak Island, Ponderosa, Territorial Court, Trinity, Woodland.

[Map of Project](#)