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Lower Utilites Single Lane Closures X X
2" Milling 

9th, Dawn CT, Sherwood ST. Full Street Closure X
Parkside Drive Full Street Closure X
5th Street Full Street Closure X
W. Broadway Full Street Closure X
E. Broadway Full Street Closure X
Cheney CT. Full Street Closure X
Cheney Dr. Full Street Closure X

Full Depth ACP Repairs
W. Broadway Full Street Closure X X
5th Street Full Street Closure X

2" Inlay Paving
9th, Dawn CT, Sherwood ST. Full Street Closure X
Parkside Drive Full Street Closure X
5th Street Full Street Closure X
W. Broadway Full Street Closure X
E. Broadway Full Street Closure X
Cheney CT. Full Street Closure X
Cheney Dr. Full Street Closure X

Raise Utilities Single Lane Closures X X X X X
Striping Full Street Closures X X
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WORK ACTIVITY

Four Week Look-Ahead Schedule
Legend; I = Inspection, P= Pour, Pave, X= work in progress
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	Extended Paving days

